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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 58 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward & Project Management Group        3 

 

Administrative Management            9 

 

Division of Field Engineering                   26 

 

Division of Office Engineering                       11 

 

Materials Lab Branch     7 

 

 

 

 

  



 

 
 

  





 

iii 
 

 

GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

  
AO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – Folsom Unit, American River Division, Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: February                    0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 85.9%                

 

 

 

 Contractor Earnings: February       $0 

 

 

Previous $7,989,508.17 

 

 

Total to Date $7,989,508.17 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.   

 

A modification to definitize all previous modifications and resolve uncompleted work is being 

worked on. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard 

Diedrich, MPCO-316   

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed this period.  The contractor did not complete the contract site work, 

and will perform no further site work.  
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

Folsom Unit, American River Division, Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NC 

 

Work Performed: February                  0% 

 

 

Time Elapsed 85.5% 

 

 

Work Completed 76.8%                

 

 

 

 Contractor Earnings: February $0 

 

 

Previous $15,685,567.71 

 

 

Total to Date $15,685,567.71 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:  

No work was performed this period.  Units 1 and 2 have been completed.  The contractor has 

only to complete Unit 3 and has scheduled the work for October 2014. 
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – Folsom Unit, American River 

Division, Central Valley Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: February                    0% 

 

 

Time Elapsed 85.5% 

 

 

Work Completed 73.7%                

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous $5,485,812.79 

 

 

Total to Date $5,485,812.79 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 

 

  



 

6 
 

Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification – MIAD Key-Block – Folsom Unit, American 

River Division, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: February 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    99.1% 

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous                  $44,606,112.97 

 

 

Total to Date                  $44,006,112.97 

 

Area Office Project Management 

Project Manager:  Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.   

 

Office Engineering is resolving a request for equitable adjustment for encountering harder than 

expected bedrock. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Howard Diedrich, MPCO-316; Sean Frische, MPCO-317  

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed as all site work was completed in February 2013.  The substantial 

completion date was January 4, 2013. 

 

 

 

 

 

 

 

 

 

 

  



 

7 
 

Contract No. R12PC20104 

Specification No. 20-C0792 

Northfork Pipeline Repair Folsom Pumping Plant – Folsom Unit, American River Division, 

Central Valley Project, California 

Anderson-Burton Construction, Inc., Arroyo Grande, CA  

 

Work Performed: February 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    92.7% 

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous                  $1,573,404.26 

 

 

Total to Date                  $1,573,404.26 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator: John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

All that remains is for the contractor to provide final submittals and for a request for equitable 

adjustment for existing coating removal to be resolved.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314; Mike Manlick, MPCO-313 

 

Number of Contract Employees:  0 

 

Work Performed: 

All site work was completed in December 2013. 
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Contract No. R13PC20211 

Specification No. 20-C0798 

New Melones Artifact Storage Building – New Melones Unit, East Side Division, Central Valley 

Project, California 

B. C. Schmidt Construction, Inc., Williams, CA  

 

Work Performed: February 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                   67.7% 

 

 

 

 Contractor Earnings: February                  $300,177.50 

 

 

Previous                  $698,561.25 

 

 

Total to Date                  $998,738.75 

   

Area Office Project Management 

Project Manager:  Laureen Perry, MP-153 

 

Office Engineering 

Contract Administrator: Amber Pierce, MPCO-205 

 

Invoice 7 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through January 31, 2014. 

 

Although the contractor has not completed all work by the contract completion date of January 

17, 2014, the Government is considering a modification to extend the contract completion date 

due to factors beyond the contractor’s control. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  9 

 

Work Performed: 

The contractor and subcontractors performed the following work: 

 

Civil Activities 

• Plumbed both hose bibs 

• Installed the pressure reducing valve in the janitor’s closet 

• Installed ADA compliant lavatory mount 

 

Electrical Activities 

 Completed laying and securing electrical conduit and junction boxes 

 Installed the electrical distribution panels cabinets 

 Continued pulling conductor through conduit in the building  

 Pulled and terminated the conductor to the transformer 
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 Tested conductors for continuity and insulation resistance 

 Installed the audible alarm to the building exterior 

 Completed installation of exterior and interior light fixtures  

 Secured the dry-type transformer to the pad 

 

Architectural Activities 

 Applied primer to the walls and ceilings of the office, unisex restroom, janitor’s closet 

and utility sink area   

 Applied top coat to the walls 

 Installed the mop sink in the janitor’s closet 

 Installed two exterior hose bibs 

 Completed installation of the above-ground conduit run  

 Completed installation of conductors on the interior luminaires  

 Completed installation of wall tiles in the janitor’s closet  

 Started installing wall tiles in the unisex restroom    

 Installed interior fluorescent lights 

 

Miscellaneous 

Began working on punch list items  

 

 

 New Melones Artifact Storage Building   

Ceramic wall tiles being installed on the restroom and janitor’s closet  
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Contract No. R13PC20084 

Specification No. 20-C0805 

Nimbus Powerplant Transformer Anchorage System – Folsom Unit, American River Division, 

Central Valley Project, California 

Collins Electrical Company, Inc., Stockton, CA  

 

Work Performed: February 0% 

 

 

Time Elapsed 93.3% 

 

 

Work Completed                   15.1% 

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous                  $23,948.82 

 

 

Total to Date                  $23,948.82 

 

Area Office Project Management 

Project Manager:  Brian  Zewe, CC-607A 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period.   

 

The remaining work is for the contractor to provide final (manufacturer’s) drawings.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312 

Number of Contract Employees:  5 

Work Performed: 

 Central California Area Office personnel inspected the welds and found them to be 

adequate. 

 Doble Engineering, substituting for Technical Service Center staff, performed the sweep 

test of the transformer and reported no problems. 

 Following the sweep test, the contractor connected the power cables on top of the 

transformer to the power supply wiring. 

 On February 7 the contractor replaced three insulator brackets, and Apparatus Testing 

and Engineering performed a complete check of the system including checking all 

voltage connections.  Following this work, the walk-through was conducted with no 

punch list items noted.    
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Nimbus Powerplant Transformer Anchorage System 

The contractor’s electricians in a bucket truck connecting transformer wiring to power supply  
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Contract No. R13PC20092 

Specification No. 20-C0807 

Mormon Island Auxiliary Dam Overlay – Safety of Dams Modification – Folsom Unit, 

American River Division, Central Valley Project, California  

Suulutaaq, Inc., Suisun City, CA 

 

Work Performed: February 

Beptember 

                    0% 

 

 

Time Elapsed 20.7% 

 

 

Work Completed 4.7%                

 

 

 

 Contractor Earnings: February $948,413.10  

 Previous $1,197,954.00 

 

 

Total to Date $2,146,367.10 

 

Area Office Project Management 

Project Manager:  Kyle Keer, CC-108 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 4 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through January 20, 2014. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Sean Frische, MPCO-317; Zahid Wazid, MPCO-349; Gus 

Aguilera, MPCO-337; Phil Moseby, MPCO-327; Bill Linder, MPCO-312  

 

Number of Contract Employees:  41 

 

Work Performed: 

Excavation 

Granite Construction continued excavating the shell material from the existing embankment 

slope between stations 434+00 and 443+00 to achieve the final 2:1 slope. 

 

Toe Drain 

Granite Construction continued placing fine filter backfill produced onsite in the excavated toe 

drain between stations 427+28 and 432+25.  Reclamation had not approved this material because 

test results indicated the material had, in the opinion of Technical Service Center staff, too much 

mica. 

 

The contractor started welding the 24-inch perforated and 24-inch non-perforated high density 

polyethylene pipe for the toe drain, and welded approximately 1500 linear feet of pipe. 

 

Backfill 

Granite Construction placed Zone B shell backfill between stations 427+50 and 432+25. 
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Storm Water Pollution Prevention Plan (SWPPP) 

Suulutaaq laborers continued installing 2013 winter Best Management Practices.  The first rain 

uncovered SWPPP issues, which the laborers worked for the remaining of the month correcting. 

 

 

 
Mormon Dam Auxiliary Dam Overlay 

Stockpiled Zone B material being relocated to prevent further erosion of the material  
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Contract No. R13PC20159 

Specification No. None 

Lake Berryessa Concessions Area Improvements – Lake Berryessa, Solano Project, California  

G.D. Nielson Construction, Inc., Napa, CA 

Work Performed: February 

Beptember 

                    0% 

 

 

Time Elapsed 33.2% 

 

 

Work Completed 0 

%                
 

 

 

 

Contractor Earnings: February $0  

 Previous $0 

 
 

 

Total to Date $0 

 
 

Area Office Project Management 

Project Manager:  Pete Funkhouser, LBAO 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

No invoices were received this period. 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

 

Number of Contract Employees:  0 

 

Work Performed: 

The contractor has not yet scheduled onsite work and needs to complete all work by September 

3, 2014.   
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KBAO 
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There were no active construction projects underway for the Klamath Basin Area Office in 

February 2014.   
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LBAO   
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Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division, Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed February                                                     0% 

 Time Elapsed                             100% 

 Work Completed                               64.2% 

 

Contractor Earnings February                                                                               $0 

 Previous                                         $103,335.00 

 Total to Date                                        $102,335.00 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  0 

 

Worked Performed:   

No site work was performed this period.  The work remaining for the contractor to perform is to 

repair the damaged endwalls, replace two damaged braces, and provide as-built drawings.     
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Contract No. R13PC20088 

Specification No. 20-C0808 

Prosser Creek Dam Refurbish High-Pressure Gate Seats and Regulating Gates– Stampede 

Division, Washoe Project, California  

Knight Construction and Supply, Inc., Deer Park, WA 

 

Work Performed  February                                                       1.3% 

  Time Elapsed                                       16.3% 

  Work Completed                               1.3% 

 

Contractor Earnings  February                                                                $27,776.00     

  Previous                                                                       $0 

  Total to Date                                          $27,776.00 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

Invoice 1 was received and forwarded to the Denver finance office for processing. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contract Employees:  0 

 

Worked Performed:   

Site work has not begun.  It was scheduled to begin in November, but did not. Work is scheduled 

to begin as soon as April 2014.  
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NCAO 
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Contract No. R10PC20744 

Specification No. 20-C0712 

J.F. Carr Power Plant, Generator G1 and G2 Rewinds – Trinity River Division, Central Valley 

Project California  

National Electric Coil, Inc., Columbus, OH 

 

Work Performed February                                                        0% 

 Time Elapsed                             100% 

 Work Completed                               96.5% 

 

Contractor Earnings February                                                                               $0 

 Previous             $14,889,222.14 

 Total to Date            $14,889,222.14 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period.  

 

Office Engineering is working with the contractor on completing outstanding modifications.   

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contractor completed all site work in December 2012.  
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division, Central 

Valley Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: February               0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 69.9% 

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous                 $7,923,921.77 

 

 

Total to Date                 $7,923,921.77 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed this period.  The restart of site work has not yet been determined. 
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Contract No. R12PC20053 

Specification No. 20-C0789 

Shasta Powerplant Control and Computer Room HVAC Replacement – Shasta Division, Central 

Valley Project, California 

Ray-Mac Mechanical, Inc., Mt. Shasta, CA. 

 

Work Performed: February               0% 

 

 

Time Elapsed 100.0% 

 

 

Work Completed                     94.3% 

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous                 $309,680.00 

 

 

Total to Date                 $309,680.00 

    Area Office Project Management 

Project Manager:  Bob Gee, NC-230 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211   

 

Notice to Proceed date:  April 26, 2012 

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed as the contractor completed all site work in October 2012.  The 

substantially complete date was October 5, 2012.  
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Contract No. R13PC20169 

Specification No. 20-C0820 

Red Bluff Diversion Dam Decommissioning – Sacramento Canals Unit, Sacramento River 

Division, Central Valley Project, California 

E.C. Smith, Inc., Anderson, CA  

 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:   Kevin Jacobs, MPCO-214 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Jeff Kelly, MPCO-361 

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor plans to mobilize in March 2014.  

 

  

Work Performed: February                `              0% 

 

 

Time Elapsed                          33.6% 

 

 

Work Completed                          0.9%                

 

 

 

 Contractor Earnings: February                     $0 

 Previous                $0 

 

 

Total to Date                $30,023.00 
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor’s current activity consists of maintaining vegetation planted in 2010. 

 

  

Work Performed: February                `              0% 

 

 

Time Elapsed                          61.5% 

 

 

Work Completed                          92.8%                

 

 

 

 Contractor Earnings: February                     $0 

 Previous                $0 

 

 

Total to Date                $656,891.52 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canals Unit, Sacramento River Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contract Employees:  0 

 

Work performed: 

The contractor performed no work this period but plans to return within a couple months to 

perform weeding. 

 

 

 

 
  

Work Performed: February                 0% 

 Time Elapsed 33.6% 

 

 

Work Completed 89.1%                

 

 

 

 Contractor Earnings: February                  $0 

 Previous                       $4,285,553.53 
 

 Total to Date                       $4,285,553.53 
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SCCAO 
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation, Delta 

Division, Central Valley Project, California  

Contra Costa Electric, Inc., Martinez, CA 

 

Work Performed: February                                         0%    

0%  

 

Time Elapsed                                    65.8% 

 

 

Work Completed                                      9.9% 

 

 

 

 Contractor Earnings: February                                           $0 

 Previous                        $1,292,342.61 

 

 

Total to Date                        $1,292,342.61 

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MP-334 

 

Number of Contract Employees:  16 

 

Work performed:   

The contractor performed the following work: 

 Installed cable trays, conduit nipples through the tunnel ceiling, conduit duct bank, 

grounding for cable tray, and UPS equipment   

 Core drilled anchor holes in the concrete slab for installation of the uninterruptible power 

supply (UPS) system battery rack  

 Removed concrete and concrete encased conduits on top of the existing tunnel   

 As part of Modification 12, removed existing conduit and conductors, and repositioned 

smaller conduits 

 

Nor-Cal Builders performed the following work: 

 Completed the excavation required for all four buildings’ grade beams, the duct bank, 

and the concrete pull box  

 Installed the concrete pull box and lid   

 Backfilled and compacted the concrete pull box and portions of the ductbank excavation 

Penhall Company core drilled 6-inch diameter holes through tunnel roof for conduit penetration. 
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Digital Concrete Scanning Services used digital scanning techniques to locate the existing 

reinforcing steel in the tunnel roof. 

   

 

 

Tracy 13.8kV Switchgear/Breaker Replacement 

Core drilling through the existing tunnel for instillation  

of a 6-inch diameter conduit for Building 11A   
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Contract No. R12PC20107 

Specification No. 20-C0788 

San Luis Demonstration Treatment Plant – San Luis Unit, West Stanislaus Division, Central 

Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: February                                    0%    

0%  

 

Time Elapsed                                    99.4% 

 

 

Work Completed                              79.2% 

 

 

 

 Contractor Earnings: February $918,882.87 

 Previous $16,952,638.41 

 

 

Total to Date $17,871,521.28 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

Invoice 14 was received and forwarded to the Denver finance office for processing.  It was not 

for work done this period, but for work through January 31, 2013. 

 

Field Engineering 

Construction Manager:  Dave Arter, MPCO-315  

Onsite Government Representative:  John Nelson, MPCO-328 

Project Engineer:  Chris Van Deusen, MPCO-345 

Construction Control Inspector:  Philip H. Vanderwal 

 

Number of Contract Employees:  35 

 

Work performed:   

The contractor performed the following work: 

 Prepared foundations, set forms, and placed concrete for thrust blocks, tank pads, and 

pipe support pedestals 

 Placed and compacted embankment at the perimeter of the treatment building  

 Installed and anchored treatment system tanks 

 Grouted the base for pump motors and equipment  

 Installed plumbing in the treatment building and treatment areas 

 Continued installation of treatment system and piping and inter-connects 

 

CMC Rebar ironworkers placed and tied rebar for concrete placements. 

 

Con J Franke Electric electricians continued installing the electrical system, including grounds, 

conduit, conductor, and junction boxes.  The electricians continued pulling conductors.   
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O’Dell Engineering provided Storm Water Pollution Prevention Plan inspections and monitoring 

as required.  O’Dell also provided quantity surveys and control points for construction activities. 

 

Mason Painting painters continued coating operations on treatment building interior features.  

 

L and L Interiors continued installing various features of the treatment building interior. 

  

Paso Robles Tank performed abrasive blast and surface preparation for the interior and exterior 

of the sump and supplemental water storage tanks and by mid-February had begun the coating 

operations.  

 

 

 

San Luis Demonstration Treatment Plant  

The septic system being installed 
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Contract No. R13PC20194 

Specification No. 20-C0800 

Tracy Facility Pavement Rehabilitation – Delta Division, Central Valley Project, California  

Allright Construction, Inc., Kerman, CA 

 

Work Performed February                                                   0% 

 Time Elapsed                             79.7% 

 Work Completed                                90.7% 

 

Contractor Earnings February                                                                    $0 

 Previous                                         $578,982.80 

 Total to Date                             $578,982.80   

 

Area Office Project Management 

Project Manager:  Brian Shinmoto, TO-430 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

The contractor had to complete as-built drawings, and accomplished that this period.  All that 

remains is for the contractor to send us the final invoice. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed: 

No work was performed this period, since all work was completed in October 2013. 
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Contract No. R13PC20105 

Specification No. 20-C0813 

Tracy Fish Collecting Facilities, Secondary Louver Replacement – Delta Division, Central 

Valley Project, California  

Valentine Corporation, San Rafael, CA 

 

Work Performed February                                                                  0% 

 Time Elapsed                             42.6% 

 Work Completed                                24.3% 

 

Contractor Earnings February                                                      $584,155.00 

 Previous                                          $452,548.00 

 Total to Date                           $1,036,703.00    

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 3 was received and forwarded to the Denver finance office for processing.  It was not 

work done this period, but for work done through January 31, 2014. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333 

 

Number of Contract Employees:  16 

 

Worked Performed: 

The contractor removed and disposed of the concrete at the south side of the secondary channel 

between approximate stations 11+78 and 12+60.  The crew excavated along the south side of the 

secondary channel between approximate stations 11+78 and 12+60 and backfilled with control 

low strength material (CLSM).  The crew excavated at the north side of the channel and 

backfilled between approximate stations 11+78 and 12+46.  CTE, Inc. and a Reclamation 

technician performed quality control and quality assurance testing on the CLSM.   

 

Con J Franke laid out the alignment for the electrical trench between existing Electrical Panel 

DZA and the motor control center (MCC), and from the MCC to the pump pit area.  The crew 

also excavated between the MCC and the pump pit area.  Valentine saw cut the asphalt for the 

conduit trench from Panel DZA to the new pull box and MCC. 

 

As part of Modification 1, the 12-inch pipeline damaged at Drilled Shaft N22, the contractor kept 

the manhole dewatered until the 12-inch pipeline was repaired (the last week of February).  

Valentine, with the assistance of subcontractor Badge and Applegate, cleaned the access pit and 

the pipeline using a high pressure jet.  Mountain Pipeline installed the link-pipe pressure seal to 
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repair the pipe.  The pipe repair was tested and determined to be a success.  The access pit was 

backfilled with CLSM to final elevation.   
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Regional 
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc. 

 

Work Performed: February           0% 

 

 

Time Elapsed 97.4% 

 

 

Work Completed 94.9%                

 

 

 

 Contractor Earnings: February              $369,497.52 

 

 

Previous                        $3,152,927.88 

 Total to Date                        $3,522,425.40 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Invoice 9 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through December 31, 2013. 

The contractor has only to complete as-built drawings. 

 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspector:  Jason Foust, MPCO-325; Jeff Kelly, MPCO-361 

Number of Contract Employees:  0 

 

Work performed: 

All work was completed in December 2013. 
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Contracts in 

Warranty Status 
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R09PC20R03  20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R10PC20R42  20-C0746  Hydropower Facility Modifications - Stage 1 

There was no Office Engineering Administrative activity this period. 

1-year warranty extended to February 13, 2014. 

 

R10PC20R80  20-C0759  Drought Relief-Construction of New Wells 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 7, 2014. 

 

R12PC20062  20-C0785  Tracy Fish Collection Facility - Trash Rake Monorail Extension 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to April 24, 2014. 

 
 


